



Well Operator: Well 15/21a-51 P&A

Parkmead appointed EXCEED as Well Operator to provide full well project management services to plan and execute the decommissioning of a legacy exploration well in the Central North Sea. Steering the client's first UKCS well decommissioning operation, the project reflected our trusted reputation for outstanding results based on effective and pragmatic project management.

Working closely with the drilling contractor who provided the semi-submersible drilling unit, EXCEED performed front end and detailed engineering, site survey planning and execution, third party service tendering, logistics management and HSSE, and regulatory management.


Within a compressed timeline, the project was safely completed ahead of time, within budget and in full compliance with environmental and regulatory requirements.

Project Overview

With a project kick-off to rig arrival time of less than six months, the EXCEED well decommissioning process was followed to develop and refine a basis of abandonment, whilst planning and executing a site survey for rig placement. Where feasible, service contracts were tendered for the project to ensure value for the client.

The well operations comprised re-evaluation and completion of the phase 1 abandonment, followed by the efficient recovery of all four strings from below seabed - together with the wellhead and PGB.

As a single well project, several contingency operations were planned and prepared for - although ultimately not required. The on-well operations were completed in 13.2 days with 5% well operations NPT. The project was delivered successfully through EXCEED's trademark, "one team" mentality.



LOCATION

UKCS North Sea

DURATION

25 Days



HSE

Zero LTIs



ENVIRONMENT

Zero spills

